

▪ time schedule:

Jun 04	Jul 04	Aug 04	Sep 04	Oct 04	Nov 04	Dec 04	Jan 05	Feb 05	Mar 05	Apr 05	May 05	June 05
PCN						Phase Out SnPb devices Phase In Sn100 devices					All deliveries guaranteed ... RoHS compliant ...			

Sample availability

available

● Start of delivery Sn100

01 December 2004

● End of delivery SnPb

30 April 2005

● 100% deliveries with Sn100

01 May 2005